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2003 STATUS OF PROJECT REVIEW MEETINGS

(All meetings will be held in the respective District at the location listed below.)

Version 1l 02/14/03

APR/MAY 2003

TIME

DISTRICT

Noted Changes

Mon Apr 21st

9:00 am - 12:00 noon

Dist 06 - Fresno - Manchester
Room 145 / "Yosemite" Room
2015 E. Shields Ave., Suite 100

Thurs Apr 24th

8:00 am - 11:00 am

Dist 09 - Bishop
"Mt. Whitney" Conference Room
500 Main Street

Tues Apr 29th

1:00 pm - 3:00 pm

Dist 10 - Stockton
Room 56 / "Stanislaus" Room
(in the basement)

1976 E. Charter Way

Dist 05 - San Luis Obispo - Atoll

Fri May 2nd 9:00 am - 11:00 am 1150 Laurel Lane, 1st Floor
Main Conference Room
JUN 2003 TIME DISTRICT Noted Changes

Tues Jun 10th

1:00 pm - 3:00 pm

Dist 10 - Stockton
Room 56 / "Stanislaus" Room
(in the basement)

1976 E. Charter Way

Thurs Jun 19th

9:00 am - 12:00 noon

Dist 06 - Fresno - Manchester
Room 145 / "Yosemite" Room
2015 E. Shields Ave., Suite 100

Fri Jun 20th

9:00 am - 11:00 am

Dist 05 - San Luis Obispo - Atoll
1150 Laurel Lane, 1st Floor
Main Conference Room

Thurs Jun 26th

8:00 am - 11:00 am

Dist 09 - Bishop
"Mt. Whitney" Conference Room
500 Main Street

JUL/AUG 2003

TIME

DISTRICT

Noted Changes

Tues Jul 29th

1:00 pm - 3:00 pm

Dist 10 - Stockton
Room 56 / "Stanislaus" Room
(in the basement)

1976 E. Charter Way

Thurs Jul 31st

8:00 am - 11:00 am

Dist 09 - Bishop
"Mt. Whitney" Conference Room
500 Main Street

Wed Aug 6th

9:00 am - 12:00 noon

Dist 06 - Fresno - Manchester
Room 145 / "Yosemite" Room
2015 E. Shields Ave., Suite 100

Fri Aug 8th

9:00 am - 11:00 am

Dist 05 - San Luis Obispo - Atoll
1150 Laurel Lane, 1st Floor
Main Conference Room

Note: Any changes from the previous Version are shown bold and on the right of the meeting date listed.




INFORMATION FIELDS

Updates to Schedules
Up-to-date Cost Estimates

PM (Project Manager) Assignments
DM (Design Manager) Assignments
EM (Environmental Mgr) Assignments
CM (Construction Mgr) Assignments

Project Name

Program Box (Right-hand upper box)

Co-Rte-PM, description
Phase Completion
Comments Box

CONTACTS

D5 SFP

D5 Program Manager

D6 SFP

D6 Program Manager

D9 SFP

D9 Program Manager

D10 SFP

D10 Program Manager

CR SFP (Acting)

CR Program Manager

CR PMSU Manager
XPM Contact

Tim Gubbins

LEGEND

PERSON RESPONSIBLE FOR DATA ENTRY

Project Manager updates to XPM contact
Project Manager updates to PMCS contact
Single Focal Point (SFP) for District
Rochelle Watts, Calnet 8-425-3802
Scott Smith, Calnet 8-425-8152
Ted Mooradian, Calnet 8-421-2521

or Shelley Maggard, Calnet 8-421-2591
Project Manager
Teresa Rix, Calnet 8-425-3433
PMCS group
Project Managers (update in FMPro)
Project Managers

Calnet 8-629-3065

Val Houdyshell “ 8-629-3069
Mike Rastegar “ 8-425-3421
Teresa Rix “  8-425-3433
Craig Holste “  8-627-3143
Vacant

Mark Robinson “ 8-423-6192
Kim English “ 8-423-1964
Larry Barnes “  8-421-6897
Teresa Rix “  8-425-3433
Said Ismail “ 8-425-3461

Calnet 8-425-3440

Sami Shwiyhat (CR & D6)
Danny Dibyantoro (D5 & D9)
Baljit Kandola (D10)

Lisa Pallesen (D5 & D9)
Linda Wilkins (D6)

James lIssertell (D10)

Sarah Lesnikowski

Tami Hurtado (CR)

Vacant (formerly Bob Smith)

Carl Bivens (CR)

PMCS/Doc Coord Contact

Website/GIS Coord
Status Update Contact
Delivery Plan/FMP

FMP Training Coordinator

8-425-3439
8-425-3441
8-425-3434
8-425-3435
8-425-8045
8-425-3431
8-425-3436

8-425-3437

PROGRAM BOX DEFINITIONS

ACRONYMS

CR Central Region TRAMS

FMP File Maker Pro

NBSSR Noise Barrier Scope TCRP
Summary Report

PDS Project Development BR#
Support XPM

PID Project Initiation Document Phase “PID”

PMCS Project Management Phase “Candidate”
Control System PDS

PMSU Project Management G13
Support Unit

TEA Transportation

Enhancement

Activities

Transportation Accounting
Management System
Transportation Congestion
Relief Program

Bill Reference Number

Expert Project Management
Candidate with approved PID
Candidate without * PID
Support Cost Component Only
Resourced for Support Costs

Revised 01/13/03
Please send revisions to Linda Wilkins



PROGRAM CODE SUMMARY

Program Code Description
025.500 Grandfathered Interregional Improvement Program — IIP
025.700 New Programming Interregional Improvement Program — IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 Regional Improvement Program (programmed in 1998 or later) - RIP
201.010 Safety Improvements (HB1)
201.015 Run-off the Road Improvements (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)
201.110 Bridge Rehabilitation (HA21)
201.111 Bridge Scour Mitigation (HA21)
201.112 Bridge Rail Replacement/Upgrade (HA21)
201.114 Bridge Widening (HA21)
201.120 Roadway Rehabilitation (HA22)
201.121 Pavement Preservation (HA22 — CAPM)
201.125 Long-Life Pavement Corridors (HA22)
201.130 Major Damage Restoration (HA23)
201.150 Roadway Protective Betterment (HA42)
201.151 Drainage System Restoration
201.170 Signs and Lighting Rehabilitation (HA22)
201.210 Highway Planting Restoration (HA25)
201.220 New Highway Planting (HB32)
201.240 Roadside Enhancement (HB34)
201.245 Beatification and Modernization (HB34)
201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)
201.310 Operational Improvements (HB4N)
201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities
201.351 Equipment Facilities (HA11)
201.352 Maintenance Facilities (HA12)
204.735 TEA — Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA — Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project
600.620 Local Roads
600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities
600.675 RSTP/CMAQ Matching Funds
710.000 Traffic Congestion Relief Program TCRP




STATUS OF PROJECTS

INDEX BY E/A
District 6

April 7, 2003

E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE
24340 6

24341_ 6

24342 5

39180_ 10

39320_ 1

39670 _ 7

39680 _ 4
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40840 _ 5

41470_ 8

42550 _ 3

43020_ 2

43850_ 11

44310_ 3

45370 _ 8

45710_ 2

46300_ 4

47240_ 11

47550_ 12

48000_ 10

48010_ 9

48080_ 13

48790_ 1

49360_ 12

29870_ 9



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 6
Aopril 7, 2003
Cco ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
KER 0 L5719 39680_ 4 PS&E/RW NEAR ROUTE 58 IN MOJAVE AT THE MOJAVE CONSTRUCT NEW MAINTENANCE STATION
CACHE CREEK MAINTENANCE STATION.
KER 14 16.2/ 26 40840_ 5 PS&E/RW FROM 0.2 KM NORTH OF THE RTE 14/ BUSINESS RTE 58 CONVERT TO 4 LANE EXPRESSWAY
JCT IN MOJAVE TO TO 7.6 KM N OF CALIFORNIA CITY BLVD
NORTH MOJAVE 4-LANE
(KP 26.1/41.8)
KER 14 35.5/37.1 43020_ 2 PA&ED NEAR CANTIL FROM ROGERS ROAD TO 0.3 KILOMETER "RAISE GR., AC OVERLAY, WIDENING"
SOUTH OF CANTIL WASH BRIDGE #50-424
SOUTH REDROCK (KPX057.1-X059.7)
KER 14 45.9/62.3 45710_ 2 PA&ED NEAR RIDGECREST FROM REDROCK INYOKERN RD TO CONSTRUCT 4 LN EXPRESSWAY W/CONTROL
Freeman Gulch 4-Lane RTE 178 (KP 73.9/100.3) ACCESS
KER 14 46.2/50.8 39320_ 1 PID NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED AC OVERLAY & WIDEN SHOULDERS
LITTLE DIXIE WASH ROCK-INYOKERN RD (KP 74.3/81.8)
KER 14 62.5/62.8 39180_ 10 MINOR NEAR FREEMAN FROM 1.1 KM TO 0.6 KM S OF ATHEL ST DRAINAGE CORRECTION BELASCO DRAINAGE
Belasco Drainage (KP 100.6/101.1)
KER 178 72.8/73.1 41470_ 8 MINOR NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W OF RAISE GRADE AND CONSTRUCT A WATER CUTOFF
Walker Pass Drainage CHIMNEY CREEK RD (KP 117.2/117.6) WALL
KER 202 1.4/89 49360_ 12 MAINT. IN KERN COUNTY AT VARIOUS LOCATIONS (KP 202-2.3/14.3; PME CHIP SEAL & DIGOUTS
43-14.5/25.7; 119-15.0/19.8; 33-14.7/17.6)
KER 202 7.217.4 45370_ 8 MINOR IN KERN COUNTY IN TEHACHAPI AT WOODFORD AND LEFT TURN CHANNELIZATION AND SIGNAL
WOODFORD/TECHACHA TEHACHAPI ROAD
KER 202 7.3/7.8 43850_ 11 MINOR NEAR TEHACHIPI AT THE INTERSECTION OF GOLDEN HILLS INSTALL SIGNALS.
golden hills bivd BLVD & SR 202 & AT THE INTERSECTION OF WOODFORK/
TEHACHIPI & SR 202. "(KP 12.6, 11.7)"
KER 202 8.9/12.1 40770_ 7 CLOSEOUT IN KERN COUNTY AT TEHACHAPI FROM VALLEY REPLACE BRIDGE AND REALIGN ROADWAY
BOULEVARD TO 0.3 KM NORTH OF TEHACHAHPI CREEK
TEHACHAPI BRIDGE OVERHEAD BRIDGE
KER 395 25/75 24341 _ 6 Construction IN KERN COUNTY NEAR JOHANNESBURG FROM 2.2 KM CONSTRUCT TORTOISE ACCESS FENCE
NORTH OF REDROCK RANDSBURG ROAD TO 1.2 KM
MOJAVE FENCING SOUTH OF SEARLESS ROAD
KER 395 14.8/ 23 44310_ 3 PA&ED ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO 0.3 KM S 2C TO 4E
INYOKERN 4-LANE OF RTE 178 (KP 23.8/37.0)
KER 58 77182.7 48080_ 13 MAINT. IN KERN CO NEAR WOODFORD FROM 0.1 KM W/OF CHIP SEAL-9.5 MM-FOG SEAL SHOULDERS 820
CALIENTE ROAD TO TEHACHAPI CREEK BRIDGE (KP
123.9/133.0)
KER 58 78.1/89.3 47240_ 11 MINOR NEAR TEHACHAPI ON RTE 58 FROM 3.8KM W/OF HART CONSTRUCT AC DIKES AT VARIOUS LOCATIONS
broome rd dike FLAT UC TO 6.8 KM E OF BROOME RD (KP 125.7/143.8)
KER 58 81/ 47550_ 12 MINOR IN KERN CO ON RTE 58 FROM 1.0 KM WEST OF KEENE WEIGH SCALE MESSAGE SIGN
TRUCK WEIGH SCALE TO 0.3 KM EAST OF KEENE TRUCK
keene truck scales WEIGH SCALE (KP 130.4)
KER 58 82.7/90.7 48790_ 1 Candidate BRIDGE BOH 50-44 TO JCT 202 SW (KP 133.1/R146.0) CONSTRUCT CONCRETE MEDIAN BARRIER
GOLDEN HILLS MEDIAN
KER 58 90.5/ 29870_ 9 MINOR NEAR TEHACHAPI AT EASTBOUND OFF-RAMP FROM RTE GRADE AND PAVE TO DRAIN RUNOFF
tehachapi arade and 202 (KP 145.6)
KER 58 R92.1/R93.2 42550_ 3 PA&ED IN TEHACHAPI AT DENNISON RD (KP R148.3/R150.0) WIDEN STRUCTURE AND ADD RAMPS
DENNISON ROAD
KER 58 R107.7/R118 24340_ 6 Construction IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST OF CONSTRUCT 4 LANE FREEWAY

MOJAVE BYPASS

CACHE CREEK BRIDGE TO 6.7 KM EAST OF AIRPORT ROAD



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 6
April 7, 2003
(ef0) ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
KER 58 109.1/117.1 24342_ 5 PS&E/RW NEAR MOJAVE FROM 0.2 KM E OF CACHE CREEK TO 8.0 KM PAVEMENT REHABILITATION
0Old 58 Relinquishment E OF SOUTH JCT RTE 14 "(KP 175.5/179.5, KP 181.7 TO
188.4)"
KER 58 R117.8/R129 39670_ 7 CLOSEOUT IN KERN COUNTY NEAR MOJAVE FROM 6.4 KM EAST OF RESURFACE ASPHALT CONCRETE
AIRPORT BOULEVARD TO 2.2 KM EAST OF CALIFORNIA
EAST MOJAVE REHAB CITY BOULEVARD
KER 58 R129/R139 48010_ 9 MINOR IN KERN CO NEAR BORON BETWEEN 0.6 KM EAST OF RESURFACE EASTBOUND LANES WITH
BORON HWY 58 CALIFORNIA CITY BLVD AND 1.3 KM WEST OF BORAX RD RUBBERIZED ASPHALT CONCRETE
OC (KP R207.6/R223.6)
KER 58 136.4/ 143.8 48000_ 10 MINOR NEAR BORON AND WEST OF THE KERN CO LINE (KP RESURFACE LEFT LANES WITH A LAYER OF
boron resurface with 219.5/231.4) RUBBERIZED ASPHALT CONCRETE
KER 58 R139/ 46300_ 4 PA&ED IN KERN CO AT THE BORON SAFETY ROAD SIDE REST REHAB EB AND WB SAFETY ROADSIDE REST

Boron SRRA Rehab

AREA (E/B AND W/B) (KP R223.8)

AREAS



ct Caltrans Central Region XPM Download ~ 4/2/2003

Gfbrans Kern Status Report PMCS Download 3/28/2003
1 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-48790 K  KER -58- 82.7/90.7 3496 GOLDEN HILLS MEDI AN BARRI ER Candidate XPM|[ Yes |  Delivery APL | Yes |
Plan List
Location Description Work Description %g% % %
BRIDGE BOH 50-44 TO JCT 202 SW (KP CONSTRUCT CONCRETE MEDIAN BARRIER clive
133.1/R146.0) Prog Code Prog FY Const$$ RW $$
201.010
Project Documents Right of Way Info Current Cost Estimate Funds RegDate  CTC Vote Date
Env State Act Parcels N/R  utilites 0 Stucture Est S0 | o onent Funding
Env Federal Act District Est $2,670
PID Appr [Total Con Est  $2,670 |
Project Rpt R/W Est $0 - RIP ue LOCAL  OTHER
Agreements
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date SuPT
DM Scott Shaver PH# (559) 230-3118 Phase Completion
PA&ED % RW % PS&E % CON %
EM Bryan Apper PH# (559) 243-8156
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan| | M378 | | | ]
Approved
Current 1/1/2004 T 10/1/2004 T 11/1/2004 T 10/1/2004 T 12/1/2004 T 1/1/2005 T 4/1/2005 T 6/1/2005 T 7/1/2006 T|

Project Comments
The project is in two segments.[$Segment 1-PM 82.71/R87.07[3egment 2-PM R89.75/R90.72. [The project is due to cross median accident and also due to gap closure.

o |Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-39320 K  KER -14-46.2/50.8 8045 LITTLE DI XI E WASH REHAB PID XP { No \ Delivery APL { \
Plan List
Location Description Work Description %g% % %
NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF AC OVERLAY & WIDEN SHOULDERS ctive

RED ROCK-INYOKERN RD (KP 74.3/81.8) Prog Code Prog EY Const$$ RW $$

201.120 2002 $5,226 $194
Funds Req Date CTC Vote Date

Project Documents Right of Way Info Current Cost Estimate
Env State ND Act 1/24/2000 Parcels 16 Utilities 0 Structure Est $0 Component Funding
Env Federal _ CE  Act _1/24/2000 District Est $5,096
PID Appr 9/3/1997 |T0ta| Con Est  $5,096 |
Project Rpt  1/24/2000 R/W Est $248 capT RIP e LOCAL  OTHER
Agreements
pm John Ensch PH# (559) 243-3455 Type  Agency Name Date SUPT
DM Scott Shaver PH# (559) 230-3118 Phase Completion
— PA&ED 100 % RW_100 % PS&E_37 % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | |
Approved
Current

Project Comments
This project is PS&E complete. The project has not been delivered to District Office Engineer. This project is a shelf project without capital funding.

Monday, April 7, 2003 1
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Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003

Gftrans PMCS Download 3/28/2003

3 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-43020 0 KER-14-355/37.1 0357 SOUTH REDROCK REHAB PA&ED XPM|[ Yes |  Delivery APL | \

Plan List

Location Description Work Description %g% % %
NEAR CANTIL FROM ROGERS ROAD TO 0.3 "RAISE GR., AC OVERLAY, WIDENING" ctive
KILOMETER SOUTH OF CANTIL WASH BRIDGE Prog Code Prog EY Const$$ RW $$
#50-424 (KPX057.1-X059.7) 201.120

Project Documents

Right of Way Info Current Cost Estimate

Funds Req Date

CTC Vote Date

Env State ND  Act Parcels 33 Utilites 1 Stucture Est %0 | o onent Eunding
Env Federal CE Act District Est $11,300
PID Appr 11/3/1994 [Total Con Est  $11,300 |
Project Rpt RIW Est $618 | or ueLOCAL OTHER
Agreements
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date SUPT
DM Scott Shaver PH# (559) 230-3118 Phase Completion
- PA&ED_30 % RW % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&E to PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan| | ma7e | | | ]
Approved 1/1/2004 712/2003 6/1/2004 9/1/2005 11/1/2005 1/1/2006 1/1/2006 3/1/2006 5/1/2006 711/2007
Current 1/1/2005 T 1/1/2005 T 6/1/2005 T 11/1/2006 T 1/1/2007 T 1/1/2007 T 3/1/2007 T 5/1/2007 T 7/1/2008 T

Project Comments

4 |Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-45710 0  KER -14- 45.9/ 62.3 8042 FREEMAN GULCH 4- LANE PASED XPM| Yes|  Delivery | Yes | APL [ Yes |
Plan List
Location Description Work Description ﬁg@ % d %
NEAR RIDGECREST FROM REDROCK INYOKERN CONSTRUCT 4 LN EXPRESSWAY rogramme
RD TO RTE 178 (KP 73.9/100.3) W/CONTROL ACCESS Prog Code Prog FY Const$$ RW $%
075.600 $0 $0
Project Documents Right of Way Info Current Cost Estimate Funds RegDate  CTC Vote Date
Env State EIR  Act Parcels 223 Utilities 2 Structure Est ~ $1,208 Component Eunding
Env Federal _EIS  Act District Est $66,186 | pps 1P, RIP
PID Appr 9/14/2001 [Total Con Est  $67,394 |
. RIP up LOCAL  OTHER
Project Rpt R/W Est $8.021  |pr g $0
Agreements
PM John Ensch PH# (559) 243-3455 Type  Agency Name Date SUPT _S0 $0
DM Scott Shaver PH# (559) 230-3118 Phase Completion
- PA&ED % RW % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | |
Approved 10/1/2007  12/1/2008 10/1/2007 1/1/2008 10/1/2009  10/1/2009 1/1/2010 1/1/2010 5/1/2010 7/1/2010 7/1/2012
Current 10/1/2007 T 12/1/2008 T 10/1/2007 T 1/1/2008 T 10/1/2009 T 10/1/2009 T 1/1/2010 T 1/1/2010 T 5/1/2010 T 7/1/2010 T 7/1/2012 T

Project Comments

This project is a MOU project between the counties of Mono, Inyo, and Kern. Funding is a combination of IIP and RIP monies. The State's IIP contribution is 40% or $1,524,000, and
the combined counties RIP contribution is 60% or 2,286,000 for a total cost of $3,810,000 to achieve PA&ED phase.Kickoff PDT scheduled on 7/18/02 in the City of Ridgecrest.

Monday, April 7, 2003
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&ftrans

Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003
PMCS Download 3/28/2003

5 Dist-EA Phase County-Route-Post Mile PPNO

Project Name Project Phase

06-44310 O KER -395- 14.8/ 23

Location Description

8539 I NYOKERN 4- LANE PA&ED

Work Description

Program Information

ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO
0.3 KM S OF RTE 178 (KP 23.8/37.0)

Project Documents

2C TO 4E

Right of Way Info

Current Cost Estimate

XPM| Yes| Delivery| Yes | APL [ Yes |
Plan List
Program Status Doc Yr
STIP Programmed 2002
Prog Code Prog FY Const$$ RW $$
075.600 $0 $0

Funds Req Date = CTC Vote Date

Env State ND . Act Parcels 92 Utilities 0 Structure Est _ $8,000 Component Funding
Env Federal _Fonsi  Act District Est $38,800 | pps IIP, RIP
PID Appr 9/4/2001 [Total Con Est  $46,800 |
Project Rpt RIW Est $6,000 RIE ue LOCAL OTHER
PO |capT $0 $0
Agreements
PM John Ensch PH# (559) 243-3455 Type  Agency Name Date SUPT %0 $0
DM Claudia Espino PH# (559) 230-3110 Phase Completion
- PA&ED % RW % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&E to PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan| | ma7e | | | ]
Approved 7/1/2008 10/1/2008 2/1/2010 8/1/2010 11/1/2010 1/1/2011 7/1/2011 10/1/2011  10/1/2013
Current 7/1/2008 T 10/1/2008 T 10/1/2008 T 5/1/2009 T 8/1/2010 T 11/1/2010 T 1/1/2011 T 4/1/2011 T 7/1/2011 T10/1/2011 T 10/1/2013 T|

Project Comments

This project is a MOU project between the counties of Mono, Inyo, and Kern. Funding is a combination of IIP and RIP monies. The State's IIP contribution is 40% or $800,000, and
the combined country RIP contribution is 60% or 1,200,000 for a total cost of $2,000,000 to achieve PA&ED.Kickoff PDT scheduled on 7/18/02 in the City of Ridgecrest.

6 Dist-EA Phase County-Route-Post Mile PPNO

Project Name Project Phase

06-42550 0

Location Description

IN TEHACHAPI AT DENNISON RD (KP

R148.3/R150.0)

Project Documents

KER -58-R92.1/R93.2

3482 DENNI SON ROAD | MPROVENMVENTS PA&ED

Work Description
WIDEN STRUCTURE AND ADD RAMPS

Right of Way Info Current Cost Estimate

Program Information
XPM| Yes |  Delivery| Yes | APL | Yes |
Plan List
Program Status Doc Yr
STIP Programmed 1998A
Prog Code Prog FY Const$$ RW $$
075.600 $0 $0

Funds Req Date CTC Vote Date

Env State CE  Act 8/12/2002 parcels 6 utiliies 4 Structure Est _ $1,110 Component Eunding
Env Federal CE  Act 8/13/2002 District Est $6,460 PDS RIP
PID Appr 5/19/2000 [Total Con Est  $7,570 |
Project Rpt R/W Est $392 RIE ue LOCAL  OTHER
—P9Y2  capT $0
Agreements
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date SUPT _80
DM Khaled Daher PH# (559) 230-3130 Phase Completion
- PASED_28 % RW % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | |
Approved 10/1/2003 1/1/2004 1/1/2004 3/1/2004 5/1/2005 7/1/2005 9/1/2005 10/1/2005 12/1/2005 4/1/2006 7/1/2008
Current 4/30/2003 T 4/1/2004 T 7/1/2004 T10/1/2004 T 6/1/2006 T 8/1/2006 T 10/1/2006 T 10/1/2006 T 12/1/2006 T 3/1/2007 T 7/1/2009 T|

Project Comments

Monday, April 7, 2003



Caltrans Central Region
Kern Status Report
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&ftrans

XPM Download 4/2/2003
PMCS Download 3/28/2003

7 Dist-EA Phase County-Route-Post Mile PPNO Project Name

Project Phase

Program Informat

on

06-46300 0  KER -58-R139/ 3495 BORON SRRA REHAB PASED XPM| Yes| Delivery|Yes| APL [ |
Plan List
Location Description Work Description %g% % d %
IN KERN CO AT THE BORON SAFETY ROAD SIDE REHAB EB AND WB SAFETY ROADSIDE REST rogramme
REST AREA (E/B AND W/B) (KP R223.8) AREAS Prog Code Prog FY Const$$ RW $%
201.250 2006 $5,171 $0
Project Documents Right of Way Info Current Cost Estimate Funds RegDate  CTC Vote Date
Env State CE  Act Parcels Utilites O Structure Est  $2,524 Component Eunding
Env Federal EIS  Act District Est $2,000
PID Appr  10/15/2001 [Total Con Est ~ $4,524 |
) RIP up LOCAL  OTHER
Project Rpt RIW Est $0 CAPT
Agreements
PM John Ensch PH# (559) 243-3455 Type  Agency Name Date SUPT
DM Lori Butler PH# (559) 230-3134 Phase Completion
— PA&ED % RW % PS&E % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ- Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&E to PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | | [ ]
Approved 8/1/2004 4/1/2005 8/31/2004 7/1/2005 9/1/2005 11/1/2005 1/1/2006 1/1/2006 3/1/2006 7/1/2006 11/1/2007
Current 8/1/2004 T 4/1/2005 T 8/31/2004 T 7/1/2005 T 9/1/2005 T 11/1/2005 T 1/1/2006 T 1/1/2006 T 3/1/2006 T 7/1/2006 T 11/1/2007 T|

Project Comments

8/26/02-No work will be done on this project during FY 03 for resource recovery.-JCH[7/15/02-Schedule moved out 1 yr to coincide with Prog FY.[4/4/02-Programmed in 2002
SHOPP, FY 5/6(12/11/01-Project listed on 2nd draft of 2002 SHOPP.[10/23/01-Project listed on 1st draft of 2002 SHOPP.[8/8/01-Facility will remain open for use during
rehab.[4/17-18/01:Field Survey with HQ Rest Area Coord, Structures Architect4/24/01:Constructability ReviewEast Kern Project

Dist-EA Phase County-Route-Post Mile PPNO

8 Project Name Project Phase Program Information
06-39680 1  KER-0-L5719 3095 CACHE CREEK MAI NTENANCE PS&E/RW XPM| Yes |  Delivery| Yes | APL [ Yes |
STATI ON Plan List
Location Description Work Description %g% % d %
NEAR ROUTE 58 IN MOJAVE AT THE MOJAVE CONSTRUCT NEW MAINTENANCE STATION rogramme
MAINTENANCE STATION. Prog Code Prog FY Const $$ RW $$
201.352
Project Documents Right of Way Info Current Cost Estimate Funds RegDate  CTC Vote Date
Env State ND‘ Act _11/8/2001  pacels 5 uiiliies 2 Structure Est  $4.820 | e lnding
Env Federal _Fonsi  Act District Est $1,752 G13
PID Appr 9/27/2000 [Total cCon Est  $6,572 |
Project Rpt  12/21/2001 R/W Est $501 capT RIP lp LOCAL  OTHER
Agreements
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date SUPT
DM Bart Delacruz PH# (760) 872-0630 Phase Completion
— PA&ED 100 % RW_3 % PS&E_10 % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | |
Approved 10/1/2001 7/1/2001 7/1/2001 8/1/2001 6/1/2003 12/1/2002 12/1/2002 10/1/2003 12/1/2003 7/1/2003 4/1/2005
Current 12/21/2001 A 3/1/2002 A 1/18/2002 A 2/1/2004 T 4/1/2004 T 7/1/2004 T 7/1/2004 T 9/1/2004 T 12/1/2004 T 7/1/2007 T|

Project Comments
G13 PROJECT
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ct Caltrans Central Region XPM Download ~ 4/2/2003

Gfbrans Kern Status Report PMCS Download 3/28/2003
g |Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-40840 1  KER -14- 16.2/ 26 8010 NORTH MOJAVE 4- LANE PS&E/RW XPM| Yes |  Delivery| Yes | APL [ Yes |
Plan List
Location Description Work Description %ﬁ@ % d %
FROM 0.2 KM NORTH OF THE RTE 14/ BUSINESS CONVERT TO 4 LANE EXPRESSWAY rogramme
RTE 58 JCT IN MOJAVE TO TO 7.6 KM N OF Prog Code Prog FY Const$6 RW $$
CALIFORNIA CITY BLVD (KP 26.1/41.8) 075.600 2004  $37,800 $11,435
Project Documents Right of Way Info Current Cost Estimate Funds RegDate  CTC Vote Date
Env State ND ‘ Act _ 1/3/2003 Parcels 188 Utilities 3 Structure Est $4,504 e
Env Federal _Fonsi  Act _ 1/3/2003 District Est $37,060 RIP , IIP
PID Appr 2/2/1999 [Total Con Est  $41,564 |
) RIP up LOCAL  OTHER
Project Rpt  12/13/2002 R/W Est $7,637 el 527,020 | 315,120
Agreements
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date SUPT _$6.861 _$4.574
DM Scott Shaver PH# (559) 230-3118 Phase Completion
- PA&ED 100 % RW_25 % PS&E_60 % CON %
EM Mike Donahue PH# (559) 243-8157
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&E to PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan | 10/1/2002 M378 ‘ ‘ ‘ ‘ |:|
Approved 1/1/2004 4/1/2004 11/1/2002 10/1/2004 6/1/2006 8/1/2006 10/1/2006  10/1/2006 12/1/2006 3/1/2007 3/1/2010
Current 1/3/2003 A 1/29/2002 A 11/4/2001 A 4/1/2002 A 11/1/2003 T 1/1/2004 T 3/1/2004 T 3/1/2004 T 5/1/2004 T 8/1/2004 T 7/1/2007 T

Project Comments

Project is fully funded for Const, RW & support. JOINTLY FUNDED (Kern, Inyo, Mono) RTIP/ITIP PROJECT. The Scope of EA 09-25430(Cal City Interchange) is included in this
project. Project is fast tracked, Risk schedule (RW prior to ED). Environmental has started studies and is on shedule to meet PA&ED of 10/02. PA&ED achieved Dec 2002.

10 |Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-24342 1 KER-58-109.1/117.1  0258B OLD 58 RELI NQUI SHVENT PS&E/RW XPM| Yes|  Delivery | Yes | APL [ Yes |
Plan List
Location Description Work Description ﬁg@ % d %
NEAR MOJAVE FROM 0.2 KM E OF CACHE CREEK PAVEMENT REHABILITATION rogramme
TO 8.0 KM E OF SOUTH JCT RTE 14"(KP Prog Code Prog FY Const$$ RW $$
175.5/179.5, KP 181.7 TO 188.4) 025.500 2004 $2,800 $0
Project Documents Right of Way Info Current Cost Estimate Funds RegDate  CTC Vote Date
Env State ND  act  1/15/2002 Parcels N/R Utilites O Structure Est $0 Component Eunding
Env Federal Act District Est $2,800 P
PID Appr 1/15/2002 [Total Con Est  $2,800 |
Project Rpt  1/15/2002 R/W Est $0 capT RIP $2f00 LOCAL  OTHER
Agreements :
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date SUPT $0
DM Gurbhay Brar PH# (559) 230-3106 COP ___ KERNCO Phase Completion
- PA&ED_100 % RW % PS&E_30 % CON %
EM Mike Donahue PH# (559) 243-8157
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | |
Approved 1/1/2002 1/1/2002 5/1/2003 7/1/2003 9/1/2003 12/1/2003  12/1/2004
Current 1/15/2002 A 1/15/2002 A 5/12/2003 T 7/1/2003 T 7/1/2003 T 9/1/2003 T 12/1/2003 T 12/1/2004 T

Project Comments
Project will bring the existing Mojave 58 to a state of good repair for relinquishment.
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Gfbrans Kern Status Report PMCS Download 3/28/2003
11 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-24341 1  KER-395-2.5/7.5 0258A MXJAVE FENCI NG Construction | xPM| Yes| Delivery | Yes | APL | Yes |
Plan List
Location Description Work Description %g@ % § %
IN KERN COUNTY NEAR JOHANNESBURG FROM CONSTRUCT TORTOISE ACCESS FENCE rogramme

2.2 KM NORTH OF REDROCK RANDSBURG ROAD

Prog Code Prog FY Const$$ RW $$
TO 1.2 KM SOUTH OF SEARLESS ROAD

025.700 2003 $820 $0
Project Documents Right of Way Info Current Cost Estimate Funds Req Date CTSO\//CJ,(;tzeooD;te
Env State CE Act 6/22/2001 parcels N/R Utilites O Structure Est $0 Component Eunding
Env Federal Act District Est $538 P
PID Appr [Total ConEst  $538 |
Project Rpt  8/21/2001 RIW Est $0 oy E $£0 LOCAL  OTHER
Agreements
PM John Ensch PH# (559) 243-3455 Type  Agency Name Date SUPT $0
DM Gurbhay Brar PH# (559) 230-3106 RR UNION PACIFIC 082602 Phase Completion
- PA&ED_100 % RW % PS&E_52 % CON %
EM Mike Donahue PH# (559) 243-8157
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan| | M378 (712012002 ] | 7/20/2002 | ]
Approved 7/1/2001 8/1/2001 5/1/2002 7/1/2002 7/1/2002 10/1/2002 1/1/2003 10/1/2003
Current 8/21/2001 A 8/1/2001 A 7/22/2002 A 7/20/2002 A 7/20/2002 A 10/1/2002 A12/10/2002A 10/1/2003 T

Project Comments
Fence along HW395 is part of Mojave desert tortoise mitigation for the 58 Expressway. Project is awarded.

12 |Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-24340 1 KER-58-R107.7/R118 0258 MOJAVE BYPASS Construction | xPM| Yes |  Delivery | Yes | APL | Yes |
Plan List
Location Description Work Description ﬁg@ % d %
IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST ~ CONSTRUCT 4 LANE FREEWAY rogramme

OF CACHE CREEK BRIDGE TO 6.7 KM EAST OF

Prog Code Prog FY Const$$ RW $$
AIRPORT ROAD

025.711 2000 $67,336  $9,606
Funds Req Date CTC Vote Date

Project Documents Right of Way Info Current Cost Estimate 6/15/2000
Env State EIR  Act 11/17/1998  parcels 412 Uiilities 6 Structure Est _ $10,962 Component Eunding
Env Federal EIS  Act 8/26/1998 District Est $60,932 e
PID Appr 4/7/1992 [Total Con Est  $71,894 |
. RIP up LOCAL  OTHER
Project Rpt  5/22/1994 R/W Est $12,348 CAPT $67.336
Agreements
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date SUPT $9.606
DM Gurbhay Brar PH# (559) 230-3106 FWY  KERN COUNTY 1B Phase Completion
- RR UPRR _ C12/29/99 122999 PA&ED_100 % RW_100 % PS&E_100 % CON_24 %
EM Mike Donahue PH# (559) 243-8157
CM ROGER HENDERSON PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | |
Approved 8/26/1998  9/15/1997 9/1/1997 4/23/1999 12/16/1999 6/15/2000 6/15/2000 7/17/2000 11/1/2000 10/1/2004
Current 8/26/1998 A 8/26/1998 A 7/29/1998 A 4/23/1999 A12/16/1999A 6/15/2000 A 6/15/2000 A 7/17/2000 A 12/1/2000 A 10/1/2004 T

Project Comments
06-243404 awarded 11/17/2000 for $60,399,786.40 to E L YEAGER CONSTRUCTION.
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Gfbrans Kern Status Report PMCS Download 3/28/2003
13 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-40770 1  KER-202-8.9/12.1 0329 TEHACHAPI BRI DGE REPLACEMENT ~ CLOSEOUT | xPM| Yes| Delivery| Yes | APL [ Yes |
Plan List
Location Description Work Description %g% % § %
IN KERN COUNTY AT TEHACHAPI FROM VALLEY REPLACE BRIDGE AND REALIGN ROADWAY rogramme

BOULEVARD TO 0.3 KM NORTH OF TEHACHAHPI

Prog Code Prog FY Const$$ RW $$
CREEK OVERHEAD BRIDGE

201.110 2001 $6,292 $857
Funds Req Date = CTC Vote Date

Project Documents Right of Way Info Current Cost Estimate 11/21/2000 3/29/2001
Env State ND ‘ Act 7/13/1998 Parcels 10 Utilities 3 Structure Est $2,233 e
Env Federal Fonsi  Act District Est $4,635
PID Appr 10/8/1996 [Total Con Est  $6,868 |
Project Rpt  11/2/1998 R/W Est $1,334 CAPT RIE A2 LOC g OTHER
Agreements
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date SUPT
DM Gurbhay Brar PH# (559) 230-3106 COP___ CITY OF TEHACHAPI Phase Completion
- RR UPRR _CM PA&ED 100 % RW_78 % PS&E 100 % CON_34 %
EM Mike Donahue PH# (559) 243-8157 RR UPRR _EAS
CM AMRIT BRAR PH# (661) 334-3905
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | | 10/1/2002

Approved 11/2/1998  2/15/1999  6/30/1998 3/25/1999  4/10/2000 10/1/2000  1/1/2001 1/1/2001 3/1/2001 5/1/2001 7/1/2002

Current 11/2/1998 A 2/15/1999 A 6/30/1998 A 3/25/1999 A 4/10/2000 A11/13/2000A12/26/2000A 2/9/2001 A 4/9/2001 A 7/2/2001 A 1/2/2003 A

Project Comments

14 |Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-39670 1 KER -58-R117.8/R129 8100 EAST MOAVE REHAB CLOSEOUT | xpM|Yes| Delivery| Yes| APL [ Yes |
Plan List
Location Description Work Description %g% % d %
IN KERN COUNTY NEAR MOJAVE FROM 6.4 KM RESURFACE ASPHALT CONCRETE rogramme

EAST OF AIRPORT BOULEVARD TO 2.2 KM EAST

Prog Code Prog FY Const$$ RW $$
OF CALIFORNIA CITY BOULEVARD

201.120 2001 $13,941  $1,305
Funds Req Date CTC Vote Date

Project Documents Right of Way Info Current Cost Estimate 4/17/2000 5/16/2000
Env State ND : Act 5/6/1999 Parcels 3 Utilities 3 Structure Est $0 Component Funding
Env Federal Fonsi  Act District Est $13,791
PID Appr  10/16/1997 [Total Con Est  $13,791 |
Project Rpt  10/16/1997 R/W Est $30 capT RIP o LOL  COIESE
Agreements
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date SUPT
DM Claudia Espino PH# (559) 230-3110 Phase Completion
- PA&ED 100 % RW 100 % PS&E 100 % CON_100 %
EM Mike Donahue PH# (559) 243-8157
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | | 8/1/2002
Approved 5/6/1999 10/1/1999 4/17/2000 4/17/2000 5/11/2000 10/1/2000 10/1/2001 8/1/2002
Current 5/6/1999 A 10/1/1999 A 4/17/2000 A 4/17/2000 A 5/11/2000 A 10/1/2000 A10/11/2000A 12/5/2002 A

Project Comments
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Gfbrans Kern Status Report PMCS Download 3/28/2003
15 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-41470 0 KER-178-72.8/73.1 WALKER PASS DRAI NAGE XPM[ No |  Delivery APL | Yes |
Plan List
Location Description Work Description ﬁlgcr% % %
NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM RAISE GRADE AND CONSTRUCT A WATER ctive
W OF CHIMNEY CREEK RD (KP 117.2/117.6) CUTOFF WALL

Prog Code Prog FY Const$$ RW $$

Funds Req Date CTC Vote Date

Project Documents Right of Way Info Current Cost Estimate
Env State Act Parcels Utilites 0 Stucture Est %0 | o onent Eunding
Env Federal Act District Est $200 A
PID Appr [Total ConEst  $200 |
Project Rpt RIW Est $0 RiE He o locAL OmER
- P capT
Agreements
PM Steven Milton PH# (559) 230-3102 Type  Agency Name Date SUPT
DM Steven Milton PH# (559) 230-3102 Phase Completion
— PA&ED % RW % PS&E % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | | [ ]
Approved
Current

Project Comments
MINOR A - 2002 FY

16 |Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-45370 1 KER-202-7.2/7.4 WOODFORD/ TECHACHAPI S| GNAL xPM[ No |  Delivery APL | Yes |
Plan List
Location Description Work Description ﬁlgcr% % %
IN KERN COUNTY IN TEHACHAPI AT WOODFORD LEFT TURN CHANNELIZATION AND SIGNAL ctive

AND TEHACHAPI ROAD Prog Code Prog FY Const$$ RW $$

Funds Req Date CTC Vote Date

Project Documents Right of Way Info Current Cost Estimate 5/22/2002 7/18/2002
Env State CE Act 3/12/2002 Parcels 3 Utilities 0 Structure Est $0 Component Funding
Env Federal Act District Est $362 A
PID Appr [Total conEst  $362 |
Project Rpt  6/12/2001 R/W Est $6 capT RIP U LOCAL  OTHER
Agreements
PM Khaled Daher PH# (559) 230-3130 Type  Agency Name Date SUPT ,
DM Khaled Daher PH# (559) 230-3130 COP ___ KERNCO Phase Completion
— PA&ED % RW % PS&E % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | |
Approved
Current

Project Comments
County shares signal costs only. All other roadwork is State funded. JP 11/1/02
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aftrans
17 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
09-29870 1  KER -58- 90.5/ TEHACHAPI GRADE AND PAVEMENT XPM| No |  Delivery| | % | Yes |
Plan List
Location Description Work Description ﬁlgcr% ﬁ %
NEAR TEHACHAPI AT EASTBOUND OFF-RAMP GRADE AND PAVE TO DRAIN RUNOFF
FROM RTE 202 (KP 145.6) Prog Code Prog FY Const$$ RW $$

Project Documents

Right of Way Info Current Cost Estimate

Funds Req Date CTC Vote Date

Env State CE  Act Parcels _N/R_ Utilities _ O Stucture Est S0 | o onent Funding
Env Federal Act District Est $300 A
PID Appr [Total ConEst  $300 |
Project Rpt  8/27/2002 R/W Est $0 capT RIP lp LOCAL  OTHER
Agreements
PM John Fox PH# (760) 872-5207 Type  Agency Name Date SUPT ‘
DM John Fox PH# (760) 872-5207 Phase Completion
PA&ED % RW % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ- Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&E to PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan| | M378 | | | [ ]
Approved
Current
Project Comments
1g |Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-48010 1  KER -58-R129/R139 BORON HW 58 RESURFACE xPM[ No |  Delivery APL | Yes |
Plan List
Location Description Work Description ﬁlgcr% % %
IN KERN CO NEAR BORON BETWEEN 0.6 KM RESURFACE EASTBOUND LANES WITH ctive
EAST OF CALIFORNIA CITY BLVD AND 1.3 KM RUBBERIZED ASPHALT CONCRETE Prog Code Prog FY Const$$ RW $$

WEST OF BORAX RD OC

Project Documents

(KP R207.6/R223.6)

Right of Way Info Current Cost Estimate

Funds Req Date CTC Vote Date

Env State CE Act 1/15/2003 Parcels N/R Utilites O Structure Est $0 Component Eunding
Env Federal CE  Act 1/15/2003 District Est $750 A
PID Appr [Total conEst  $750 |
Project Rpt  2/25/2003 RIW Est $0 chpT RIP U LOCAL  OTHER
Agreements
PM Khaled Daher PH# (559) 230-3130 Type  Agency Name Date SUPT
DM Khaled Daher PH# (559) 230-3130 Phase Completion
— PA&ED % RW % PS&E % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | |
Approved
Current
Project Comments
Monday, April 7, 2003 9
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19 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-48000 1  KER -58-136.4/143.8 BORON RESURFACE W TH XPM[ No |  Delivery APL | Yes |
RUBBERI ZED ASPHALT CONCRETE Plan List
Location Description Work Description ﬁlgcr% % %
NEAR BORON AND WEST OF THE KERN CO LINE RESURFACE LEFT LANES WITH A LAYER OF ctive
(KP 219.5/231.4) RUBBERIZED ASPHALT CONCRETE Prog Code Prog FY Const$$ RW $$

Project Documents

Right of Way Info Current Cost Estimate

Funds Req Date CTC Vote Date

Env State Act Parcels Utilities _ 0 Stucture Est S0 | o onent Funding

Env Federal Act District Est $555 A

PID Appr [Total ConEst  $555 |

Project Rpt R/W Est $0 ey T He o locAL OmER

Agreements
PM Khaled Daher PH# (559) 230-3130 Type  Agency Name Date SUPT
DM Khaled Daher PH# (559) 230-3130 Phase Completion
— PA&ED % RW % PS&E % CON %

EM Gail Miller PH# (559) 243-8222

CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan| | M378 | | | ]

Approved

Current

Project Comments

20 Dist-EA Phase County-

Route-Post Mile PPNO Project Name Project Phase

06-39180 1

Location Description

NEAR FREEMAN FROM 1.1 KM TO 0.6 KM S OF

ATHEL ST (KP 100.6/101.

Project Documents

KER -14- 62.5/ 62.8

BELASCO DRAI NAGE

Work Description
DRAINAGE CORRECTION BELASCO

1) DRAINAGE

Right of Way Info Current Cost Estimate

Program Information
XPM| No |  Delivery APL | \
Plan List
Program Status Doc Yr
MINOR Active 2004
Prog Code Prog FY Const$$ RW $$

Funds Req Date CTC Vote Date

Env State CE  Act Parcels 1 Utilites __ 0 Stucture Est %0 | 0 onent Eunding
Env Federal Act District Est $50 B
PID Appr [TotalconEst  $50 |
Project Rpt R/W Est $75 RiE He o locAL OmER
— %0 |capT
Agreements
PM Bart Delacruz PH# (760) 872-0630 Type  Agency Name Date Sl
DM Bart Delacruz PH# (760) 872-0630 Phase Completion
— PA&ED % RW % PS&E % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 824-5440
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan |:|

Approved

M378 ‘

Current

Project Comments
MINOR B - 2001 FY

Monday, April 7, 2003
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21 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-43850 0 KER-202-7.3/7.8 GOLDEN HI LLS BLVD xPM[ No | Delivery APL [ ]
S| GNALS/ TEHACHI PI Plan List
Location Description Work Description ﬁlgcr% % %
NEAR TEHACHIPI AT THE INTERSECTION OF INSTALL SIGNALS. ctive

GOLDEN HILLS BLVD & SR 202 & AT THE
INTERSECTION OF WOODFORK/ TEHACHIPI & SR
202. "(KP 12.6, 11.7)"

Prog Code Prog FY Const$$ RW $$

Funds Req Date CTC Vote Date

Project Documents Right of Way Info Current Cost Estimate

Env State Act Parcels Utilites __ 0 Structure Est  $0 Component Funding

Env Federal Act District Est $300 B

PID Appr [Total ConEst  $300 |

Project Rpt RIW Est $0 RiE He o locAL OmER

- P |cAPT
Agreements
PM Unassigned PH# Type  Agency Name Date SUPT :
DM Unassigned PH# Phase Completion
— PA&ED % RW % PS&E % CON %

EM Gail Miller PH# (559) 243-8222

CM AMRIT BRAR PH# (661) 334-3905
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA&ED  toStruc  Survey Reg R'W  PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600

Delivery Plan |:| M378 ‘ ‘ ‘ ‘ |:|

Approved

Current

Project Comments

2o |Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-47240 0  KER-58-78.1/89.3 BROOME RD DI KE CONSTRUCTI ON xPM[ No |  Delivery APL [ |
Plan List
Location Description Work Description ﬁlgcr% % %
NEAR TEHACHAPI ON RTE 58 FROM 3.8KM W/OF CONSTRUCT AC DIKES AT VARIOUS ctive
HART FLAT UC TO 6.8 KM E OF BROOME RD (KP LOCATIONS

Prog Code Prog FY Const$$ RW $$

125.7/143.8)

Funds Req Date CTC Vote Date

Project Documents Right of Way Info Current Cost Estimate
Env State Act Parcels N/R  utilittes 0 Structure Est _ $0 Component Funding
Env Federal Act District Est $116 B
PID Appr [Total conEst  $116 |
Project Rpt R/W Est $0 RIE ue LOCAL  OTHER
_ — ¥ |capT
Agreements
pPM Gurbhay Brar PH# (559) 230-3106 Type Agency Name Date SUPT
DM Gurbhay Brar PH# (559) 230-3106 Phase Completion
— PA&ED % RW % PS&E % CON %
EM Gail Miller PH# (559) 243-8222
CMAMRIT BRAR PH# (661) 334-3905
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | |
Approved
Current

Project Comments

Monday, April 7, 2003 11



Caltrans Central Region
Kern Status Report

e

XPM Download 4/2/2003

Gftrans PMCS Download 3/28/2003

23 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-47550 1  KER -58- 81/ KEENE TRUCK SCALES MESSAGE xPM[ No | Delivery APL [ ]

e Plan List
Location Description Work Description e Sta—,tus s i
MINOR Active 2002

IN KERN CO ON RTE 58 FROM 1.0 KM WEST OF WEIGH SCALE MESSAGE SIGN
KEENE TRUCK WEIGH SCALE TO 0.3 KM EAST OF Prog Code Prog FY Const$$ RW $$

KEENE TRUCK WEIGH SCALE (KP 130.4)

Project Documents Right of Way Info Current Cost Estimate

Funds Req Date CTC Vote Date

Env State CE  Act Parcels Utilites 0 Structure Est  $0 Component Funding
Env Federal Act District Est $80 B
PID Appr [Total ConEst  $80 |
Project Rpt R/W Est $0 ey T He o locAL OmER
Agreements
PM Unassigned PH# Type  Agency Name Date SUPT :
DM Unassigned PH Phase Completion
— PA&ED % RW % PS&E % CON %
EM Gail Miller PH# (559) 243-8222
CMAMRIT BRAR PH# (661) 334-3905
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan| | M378 | | | ]
Approved
Current

Project Comments

24 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase

06-49360 1 KER-202-1.4/8.9

Location Description

IN KERN COUNTY AT VARIOUS LOCATIONS (KP
202-2.3/14.3; 43-14.5/25.7; 119-15.0/19.8;
33-14.7/17.6)

Work Description
PME CHIP SEAL & DIGOUTS

Project Documents Right of Way Info Current Cost Estimate

on
APL | ]
List
Doc Yr
2004

Program Informat
xPM| No | Delivery
Plan

Program Status
MAINTENANCE Active

Prog Code Prog FY Const$$ RW $$

Funds Req Date CTC Vote Date

Env State Act Parcels Utilites 0 Structure Est _ $0 Component Funding
Env Federal Act District Est $0
PID Appr [Total Con Est $0 |
Project Rpt R/W Est $0 RIE ue LOCAL  OTHER
— ¥ |capT
Agreements
PM Unassigned PH# Type  Agency Name Date SUPT .
DM Unassigned PH# Phase Completion
- PA&ED % RW % PS&E % CON %
EM Unassigned PH#
CM AMRIT BRAR PH# (661) 334-3905
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | |
Approved
Current

Project Comments

Monday, April 7, 2003 12



e

&ftrans

Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003
PMCS Download 3/28/2003

25

Dist-EA Phase County-Route-Post Mile PPNO

Project Name Project Phase

Program Information

06-48080 1

Location Description

IN KERN CO NEAR WOODFORD FROM 0.1 KM
W/OF CALIENTE ROAD TO TEHACHAPI CREEK
BRIDGE (KP 123.9/133.0)

Project Documents

KER -58- 77/ 82.7

Work Description
CHIP SEAL-9.5 MM-FOG SEAL SHOULDERS
820

Right of Way Info Current Cost Estimate

XPM{ No \ Delivery APL { \
Plan List

Program Status Doc Yr

MAINTENANCE Active 2003

Prog Code Prog FY Const$$ RW $$

Funds Req Date CTC Vote Date

Env State CE  Act Parcels N/R  utilites 0 Stucture Est %0 | o onent Eunding
Env Federal Act District Est $600
PID Appr [Total ConEst  $600 |
Project Rpt RIW Est $0 ey T He o locAL OmER
Agreements
PM Unassigned PH# Type  Agency Name Date SUPT .
DM Unassigned PH Phase Completion
— PA&ED % RW % PS&E % CON %
EM Gail Miller PH# (559) 243-8222
CM AMRIT BRAR PH# (661) 334-3905
XPM Milestone Bridge Site Maps to Struc District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M600
Delivery Plan[ | M378 | | | [ ]
Approved
Current

Project Comments

Monday, April 7, 2003
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